



EASY U 25 PROJECT

MEETING 2ND QUARTER (7TH FEBRUARY 2020)

EASY U 25 PROJECT

Activity	Annual Target	Actual Three months	Variance	Comments
Activity 1.1.1: Annual KAP surveys on vulnerable youths and adolescents (baseline, midterm and end term)	3	1	2	Baseline draft report has been submitted

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 MONTH	Variance	Comments
Activity 1.1.4 Support discussions on SRH through various fora youth parliament, inter-center debates	800	83	717	400 slum youth to be reached this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.1.5 Provide training, coaching and mentorship to selected 60 slum youth through(MDD /SPORTS)	60	-	60	60 as target for this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.1.6 Support Music and sports teams with Equipment and costumes	6	3 sports teams supported (football, netball, basketball)	3	3music teams to be supported this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.1.7 Support 3 youth MDD and sports galas targeting adolescents and youth.	3	1 sports gala conducted	2	2 galas to be conducted this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.1.8 Support 40 peer educators to conduct SRH education (allowances, IEC materials, transport, stationery, android phones)	40	-	40	It's among the first activities scheduled for this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.1.9 Support 150 integrated SRH outreaches	150	14	136	With support from peer educators we shall conduct 75 outreaches

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 1.2.2 Work with 20 participating health centres (10 Private and 10 Public) to offer youth-friendly services	20	3	17	10 health centres by end of 6 months

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 2.1.1 Enrol 500 young people (including 180 teenage parents) for vocational and entrepreneurship skills training.	500	281	219	Reach 500 by end of this quarter

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 2.1.2 Conduct Mentorship/ coaching and career guidance sessions for 800 slum youth (50 youth per session).	800	158	642	Reach 400 beneficiaries by end of this quarter (6 months target)

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 2.1.3 Support the formation of saving groups and encourage 800 youth in slums to save either individually or as groups	800	-	800	FL/Saving groups/Sacco

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 month	Variance	Comments
Activity 2.1.4 Create partnerships with the private sector to link 800 youth to internship placement	800	-	800	The formation of partnerships is ongoing but placements for internship to start in June

EASY U 25 PROJECT

Activity	Annual Target	Actual 3 months	Variance	Comments
Support business ideas through business competition	1	-	1	To be carried out in May

Challenges

- ▶ Service providers are not open to providing services without receiving advance payment.

Recommendations

- ▶ For outdoor activities need larger space especially sports there is need to hire outside facilities such as play grounds. This will enable us to engage in talents development easily and have more young people covered.
- ▶ We suggest adjustment in the policy of not releasing advance to service providers.

Parishes for EASY-RUBAGA DIVISION

Parish	Zones
Nateete	<ol style="list-style-type: none">1. Kitoro2. Kivumbi3. Nalukolongo4. Kinaawa5. Ku Ttaano6. Kigaaga
Ndeeba	<ol style="list-style-type: none">1. Kayanja2. Central zone3. Betania
Mutundwe	<ol style="list-style-type: none">1. Mbaawo zone2. Kanaala3. Kitawuluzi
Kaboowa	<ol style="list-style-type: none">1. Church zone

NAKAWA DIVISION

PARISH				
BANDA	NAGURU 1	MUTUNGO	MBUYA 1	KITINTALE
ZONE 3,	REMAND HOME	KUSATU	CENTER ZONE	ALL ZONES
ZONE 4	BINYONYI	KUNYA	KALERWE	
ZONE 5		ZONE 4	ZONE 4	
		KIROMBE	ZONE	

MAKINDYE DIVISION

- ▶ Nsambya Central
- ▶ Nsambya Railway
- ▶ Makindye 2
- ▶ Buziga
- ▶ Munyoynyonyo
- ▶ Wabigalo
- ▶ Kibuye 2
- ▶ Salaama
- ▶ Bukasa